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The meeting began at 9:40am with introductions, review of the meeting purpose. The purpose of the 
meeting is to assess the 2017 HCCC Lead Entity project proposals and technical scoring in order to 
determine regional technical ranking and recommendations. The technical ranking and recommendations 
will provide the basis for the HCCC Citizens Advisory Group evaluation and ranking. 

 
 
The agenda was reviewed and the group approved. There was no public comment.   
 
The group reviewed the disclosures of potential conflicts of interest of the TAG members and the CAG 
members that were present at the meeting. Disclosures discussed include:  

 Evan Bauder worked with landowners, Mason Co Commissioners, and project sponsors to facilitate 
project planning on Union River and Tahuya River Estuary projects. Evan will not benefit from the 
funding of any projects proposed in 2017. The TAG determined he did not have to recuse himself 
from evaluation.  

 Lisa Belleveau works for the Skokomish Tribe and is the immediate supervisor of an employee who 
would be working on the Tahuya Watershed Assessment if funded. The staff time would be in-kind 
and used as match to the project. Because there would not be a financial benefit by this project 
being funded, the TAG determined Lisa could participate in the evaluation. Lisa could have scored 
the Tahuya projects but recused herself precautionary.  

TAG attendees 

Evan  Bauder Mason County 

Lisa  Belleveau Skokomish Tribe 

Joshua  Benton WA Dept of Fish and Wildlife 

N. Eric  Carlsen North Olympic Lead Entity for Salmon 

Carrie  Cook-Tabor US Fish and Wildlife Service 

Hans Daubenberger Port Gamble S'Klallam Tribe 

Randy  Lumper  Skokomish Tribe 

Marc McHenry US Forest Service 

David   Nash Kitsap County 

Sam  Phillips Port Gamble S'Klallam Tribe 

Micah Wait Wild Fish Conservancy 

Other Attendees 

Cheryl  Baumann North Olympic Lead Entity for Salmon CAG member 

Thom H  Johnson Port Gamble S'Klallam Tribe CAG member 

Chris  Jones Pacific Seafood CAG member 

Monica  Harle Hood Canal Environmental Council CAG member 

Alicia Olivas Hood Canal Coordinating Council 

Mike Ramsey  WA Recreation and Conservation Office 

Erin  Ryan-Penuela Puget Sound Partnership 

Linda Streissguth Kitsap County CAG member 

Julianna  Sullivan Port Gamble S'Klallam Tribe CAG member 
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 TAG members reviewed the compiled document and were comfortable with the disclosures and did 
not feel recusals were necessary.  

 Of the CAG members present, Chris Jones disclosed his employer, Pacific Seafood, is a partner in 
the Big Quilcene Final Design project. If the project is implemented in such a way that impedes on 
the hatchery, the project could greatly effect operations of the hatchery. TAG members discussed 
the disclosure and welcomed the input from Chris in the evaluation meeting to help the group 
understand any potential impacts on shellfish.  

 
The group will aim for consensus with recusals noted. The group was reminded that CAG members will not 
vote during the TAG meeting.  
 
Technical Scoring Review 
Carrie Cook-Tabor walked the group through the compiled raw and normalized technical scoring of 
projects. She noted there was one person who scored Salmon Creek summer chum stock at the Snow Creek 
scoring level. Marc McHenry responded by pointing out Snow Creek and Salmon Creek Summer Chum are a 
aggregate stock in summer chum management. Thom Johnson, who was involved in the stock scoring for 
the HCCC prioritization process addressed the combined stock and how the two stocks align in his thinking 
of the scoring. It was noted that his score was then averaged with Larry Lestelle’s score for the final ranking 
of stocks. Carrie did an analysis and determined that if all TAG members had increased the score it would 
raise the overall score but not change the ranking. It was noted that there were two projects that 
addressed summer chum and were scored as such but there were portions of each of these two projects 
that incorporated steelhead habitat. Discussion on the issue pointed to the need to look at the watershed 
especially for sediment transport but that habitat surveys beyond summer chum habitat pointed to 
steelhead as the focus. TAG accepted the scoring as it stood.  
 
The t-test of normalized scores showed 4 bins of projects. This binning will guide the discussions as the TAG 
evaluates projects for the remainder of the meeting.  
 
Members discussed the overall scoring of projects, 10 point scale vs 5 point scale, and tips to ensure 
consistency of scoring across projects.  
 
Funding is currently estimated to be a little above $1 million for the 2017 grant round. The State Legislature 
is currently negotiating the State budget which will determine funding need of some of the projects on the 
list that were proposed last year for various funding sources as match to SRFB funding. The CAG meeting is 
scheduled on July 6th to address these topics.  
  
Group Evaluation of Projects 
TAG members discussed technical merits of each project including:  

 High regional importance with benefits to priority salmonid species and stocks 

 High certainty of success 

 Cost effectiveness for project type and location  

 Summarized cost/benefit qualitative narratives 
 
It was noted that project applicants may need coaching or training on project scoping and budget 
development. Feedback in sought on how project applicants can receive this training.   
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In bin #1, the group discussed the Big Quilcene Riparian Protection project and Lower Big Quilcene Final 
Design. Bin #2 included Moon Valley Reach Acquisition, Salmon Creek Bridge – W. Uncas Rd, and Snow 
Creek Watershed Assessment. Bin #3 includes Snow Creek Riparian and Tahuya Watershed Assessment. Bin 
#4 includes Union River Reach Planning and Tahuya River Estuary Restoration.  
 
Bin # 1 
The group wondered if the 2016 project had the match funded. The acquisitions are included in the 
Floodplains by Design (FbD) request that is currently awaiting the State legislative budget decisions.  
The group would like the sponsor to inform the CAG on the funding plan if awarded FbD or other match 
funding. What would be the SRFB need and what funding would be used first? Would any funding request 
be adjusted or would the project come off the list if other funding is realized? The group would like the 
sponsor to identify which properties are currently moving forward for acquisition. Chris Jones was asked 
to discuss how the process is currently going in the Lower Big Quilcene restoration planning process. Chris 
noted the relationships are greatly improved, they meet regularly, and the modeling the shellfish 
community has asked for has been done.  
 
Acquisition is needed for all the work in the reach to move forward; however, design is needed to define 
key properties. The design work to date has brought the stakeholders along. The TAG recommends the CAG 
take note and consider timing and funding of these projects. TAG requests the sponsors provide 
information to the Citizens Committee on how they plan to handle a final design in the case a key 
landowner is not on board. It is suggested they identify a couple options, if not done already, depending 
on acquisition successes. In this information, discuss sequencing and timeline, decision points, and 
associated costs.  
 
Bin #2 
Planning for acquisitions along the Moon Valley reach in the Big Quilcene River was determined to 
potentially be a valuable action for salmon recovery in an important area. However, the TAG voiced 
concerns over the project as proposed. There was a wide range of understanding and inconsistencies in 
understanding of the components of the project. The cost benefit of the proposed work was inconsistent 
with the number of landowners and size of the reach; therefore, the group felt clarifications were 
important in order for this project to move forward. One member consulted a colleague in the costs and 
they felt they could be in the ball park but the TAG agreed it depended on what the costs were based on 
and the proposal did not effectively describe the tasks and objectives and how the budget aligned with 
such. The group considered the timing of the project as it aligns with other planning work could be 
important and clarification was needed along those lines as well.  Three members voiced they would have 
scored the project lower if they had this discussion before scoring. Options on next steps on this project 
included, move forward as proposed but adjust ranking; identify the project as a concern, provide feedback, 
ask for amendments, and commit to a second technical review of the project; provide feedback, ask for 
amendments, and have the CAG determine project status and ranking, remove project from the list.  
 
The group determined the next steps are to include identifying the project as a concern, provide feedback, 
ask for amendments, and commit to a second technical review of the project, and to determine status of 
the project during the first 30 minutes of the CAG meeting on July 6th. A recommendation is to developed 
at that time to move forward into the remainder of the CAG meeting.  
 
A letter is to be drafted by Alicia Olivas, HCCC LE Coordinator and sent to the sponsor in a timely fashion. 
The elements of the letter are below:  
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June 27, 2017 

Dear Moon Valley Reach Project Sponsor,  

The Hood Canal Coordinating Council (HCCC) Technical Advisory Group (TAG) determined the 

proposed project, PRISM # 17-1054: Moon Valley Reach – Additional Acquisition Support, is a 

“project of concern.” The TAG did not understand the budget and concerns were expressed.  

This project, potentially, is a valuable project. As this proposal is written, the value of the project is 

not going to be realized. The TAG asks/requires the sponsor to amend the project by noon of July 4, 

2017 in order to meet the TAG needs for review prior to the HCCC Citizens Advisory Group (CAG) 

meeting scheduled for July 6, 2017. The TAG agrees to review amendments with a one-day 

turnaround timeframe.  

Please provide the following in your amendments:  

 Describe how “design” of the 2016 Moon Valley project informs the 2017 project.  

o Will there be modeling in 2016 project that will inform the need for 

acquisitions/easements?  

o What is the level of modeling and what do you expect it to tell you as far as what 

is needed?  

o How does the 2017 project tie into the 2016 project design? 

o Give an outline of the design process. Is the design process robust enough to 

inform feasibility? Does the 2017 project make the 2016 project more robust? 

 What are the specific outcomes/objectives that the 2017 project will fund? Tie the 

budget to the tasks and objectives.  

 Clarify the landowner engagement to date for the parcels in the 2017 proposal.  

 Describe the level of parcel acquisition feasibility needed in the 2017 proposal. 

 Describe how the site assessment component in the 2017 proposal provides benefit to 

the overall project.  

o Describe the sequencing efforts of the 2017 proposal and how the assessment fits 

in.  

o Justify the need for habitat surveys. It seems a more detailed hydrologic and 

geomorphic evaluation would better inform feasibility.  

 Provide a proposed approach for prioritization and tie the budget to the specific tasks 

needed for prioritization.  

The TAG strongly encourages the sponsor to focus the project on acquisition feasibility and show 

the task-specific line items in the budget, or have a design focus and show the specific line items 

in the budget. Either way, focus less on the site planning which can be achieved via maps with 

much less administration effort.  

Alicia Olivas 
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HCCC Lead Entity Coordinator, 

On behalf of the HCCC Technical Advisory Group 

 
There has been a large amount of local funding invested in fixing the fish passage barrier on Salmon Creek. 
The proposed project would open up habitat up stream that some consider a lot for summer chum habitat 
and others felt was a small amount. There was concern around the slope upstream of the culvert and the 
stability of sediment there. Planting is not part of the proposal and it seems important to the project. The 
group wants to ensure there is erosion control within the project area and would like future work to be 
considered upstream to ensure riparian planting is pursued along the reach, possibly by a project partner 
or other organization. The group looked at the SRFB Review Panel comments about reconciling “other” 
expenses and determined the tasks were further described in detail in response to the comments.  
 
Marc McHenry proposed moving Salmon Creek Bridge up in rank to the top of the bin #2, rank #3 overall. 
Hans Daubenberger seconded it. The group agreed to the move by consensus.  
 
The scope of surveys in the Snow Creek Watershed Assessment is beyond summer chum and the project is 
scored for addressing summer chum. The river is moving sediment in the upper reaches into the estuary; 
therefore, the focus on the sediment budget for summer chum is at a watershed scale.  Steelhead recovery 
is coming and if an assessment is going to be in the works, you may as well include steelhead. The priority 
of this proposal is sediment budget for summer chum and project development. 10% of the habitat surveys 
are in summer chum habitat. There were concerns around landowner access but the sponsor has a good 
track record working with landowners and there is hope these limitations can be overcome.  
 
Sediment Budget in Assessment Discussion 
The group discussed modeling of sediment in an assessment. Bathometric data is good to use. The 
hydrologic modeling will give different results from the hydraulic model. Hydrologic modeling is not 
sufficient to assess the movement of sediment through a system. It is a 1-D model using precipitation and 
flow levels showing depths and sheer. Hydraulic models  use flow depths and velocities, are 2-D and more 
appropriate for sediment transport evaluation. The costs can vary greatly depending on the level of data 
used, i.e. blue-green LIDAR usage to show cross-sections and thalweg profiles. The budget can vary greatly 
depending on how extensively the road system and potential sediment sources are considered in the 
sediment budget assessment. The approach will vary by the contractor selected. It is important to spell out 
details of specific tasks in regard to the sediment budget analysis and then tie them to the specific 
outcomes/objectives.  
 
Bin #s 1&2 
The group considered the technical ranking of the projects #’s 1-5 across bins #1 & 2. The discussion of the 
projects focused on the Lower Big Quilcene River Final Design and the Salmon Creek Bridge. The group 
understood the available funding is likely to fall within the range of project numbers 2-4 but that the 
funding line decision was in the purview of the CAG evaluation. The TAG understood the funding order in 
this range will affect the certainty of success of some projects more than others. A partially funded project 
may affect the cost effectiveness of the project not to mention the extended risk to salmon of a project 
being delayed.  
 
The discussion around the Quilcene R. Final Design and the Salmon Creek Bridge included past investments 
in both the Eastern Strait of Juan de Fuca sub-population of Salmon Cr summer chum and the Hood Canal 



 HCCC Technical Advisory Group (TAG)  
 Evaluation Meeting Summary 
 June 27, 2017 

6 

 

sub-population of Big Quilcene R. summer chum. The spoke to timing of the projects and the likelihood of 
funding of future phases vs completing a project with this year’s funding. They considered the likelihood of 
either project finding the remaining funding if partially funded and the level of certainty of the cost 
estimate projections. Sam Phillips motioned to move the Salmon Creek Bridge project to number 2. Hans 
Daubenberger seconded the motion. The TAG was split in the decision to move it up with 6 members 
agreeing, 2 against, and 3 undecided. There was concern about crossing bins in moving projects. The 
motion carried but the TAG asked the CAG to consider the funding level and the level of TAG support with 
this recommendation. It was also noted that Salmon Creek summer chum are scored lower in prioritization 
than Snow Creek summer chum although they are managed as one aggregate stock. Also noted is the 
keystone action scoring process took place at a time this project was considered fully funded. Members 
who participated with the keystone action discussion agreed Salmon Creek fish passage at Uncas Rd would 
have been listed as a keystone action if it was known to have a shortfall in funding. These reasons could 
have potentially raises the raw scores of the project.  
 
Bin #3 
The riparian project on Snow Creek is systematic including identifying the upper watershed extent with 
surveys. The last survey was done 9 years ago. The TAG would like the sponsor to check the metrics of 
treatment and ensure it isn’t inflated. It is important to be realistic in the metrics of a project in order to 
meet the objectives. How a project meets the objectives, as represented in metrics, is reported to NOAA. 
It is an important project especially if there is little knotweed as the infestation spreads rapidly as they have 
noted in other watersheds. The risk of knotweed to riparian habitat is high. There were concerns about 
landowner engagement. The benefits of riparian work was compared to assessments. The benefits of 
riparian work on the ground is an investment in a habitat issue that is known to exist. Marc McHenry 
motioned to move the Snow Creek Riparian project above the Snow Creek Assessment. Randy Lumper 
seconded the motion. The discussion continued about the projects both addressing an immediate threat 
(knotweed and sediment) and the sequencing of the two projects. The project movement would cross bins. 
The cost of riparian work is low and important to address now. Three members voted yes, five voted no, 
and Carrie Cook-Tabor and Sam Phillips abstained. The ranking remained with Snow Creek Assessment at 
#5 and Snow Creek Riparian at #6.  
 
Members voiced the Tahuya Watershed Assessment was a more detailed assessment than others but it 
also included more than summer chum habitat. They are planning on using the hydraulic model (see Snow 
Creek assessment discussion). The channel is avulsing so it is good to focus on hydraulics rather than 
hydrology. There is a need to understand what is happening in the system due and development pressures 
in the system.  
 
Bin #4 
Sediment is less of an issue in the Union River and the approach to the project is reasonable to focus on 
improvement of conditions and develop projects. It was noted that the main limiting factor seems to be 
instream habitat. The actions prioritization was referenced noting the call for projects missed some 
important factors. Why put an emphasis on bridges rather than floodplain connection, side channel habitat, 
and instream habitat? This should be revisited.  
 
There were comments on the cost/benefit of the Tahuya River Estuary Bridge project with concerns voiced. 
The TAG recommends including other options including restoring channel features beyond the bridge. ESRP 
is asking for modeling which should help describe the potential benefit of replacing the bridge. A hydraulic 
model would help understanding of the ecological benefit of how the river will respond to the change in 
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channel width. This should be used less to inform the design and more to inform benefits of potential 
design alternatives. Are there historic maps that show the extant of the salt marsh? It is critical to have 
the tidal information to calibrate the model. How does restoration affect housing at the mouth of the 
river? It is recommended that the sponsor step back to the PSNERP feasibility study and focus on 
continued feasibility only, not beyond.  
 
The group reviewed the ranked list as it stood at this point. It is as follows:  
 

1 17-1052 Big Quil Rip. Protection 

2 17-1060 Salmon Cr Bridge W Uncas 

3 17-1053 L Big Quil Final Design  

4 17-1054 Moon Valley Reach Acq 

5 17-1056 Snow Cr Watershed Assess. 

6 17-1055 Snow Cr Riparian 

7 17-1058 Tahuya Watershed Assess. 

8 17-1059 Union R Reach Planning  

9 17-1057 Tahuya R Estuary Restoration 

 
Hans Daubenberger motioned to approve the TAG evaluation ranking as it stands to be the technical 
ranking recommended to the CAG. Josh Benton seconded the motion. The group voted with eight members 
approving and one member against. The reason for the no vote was noted to be because of the movement 
of Uncas Bridge project being moved and a recommendation for the CAG to consider the split TAG vote in 
their evaluation. The motion carried and the list will be sent to the CAG as a recommended technical 
ranking. Outstanding is the status of the Moon Valley Reach Acquisition Support project status to be 
determined on July 6th.  
 
Meeting adjourned at 3:00 PM.  


